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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 127 Date: 06-Aug-2010 Friday

Approved Date:

Shift Hours: 04:00 am 02:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 332

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 3:50 AM. Carlos came 4:40 AM. Crews had to work on the East tower
shaft erection . Crews started at 4:00 AM.

The gantry crews started to lower the spreader beam above the East tower shaft at 4:15 AM. Jacob
Augie , Joshua , Kevin & Carlos started to hook the tower shaft to the spreader beam at 4:50 AM. They
were done at 5:00 AM.

After that , crews had to work on the barge clearing the way for the pin assembly , work on the North
shaft pedestals . Crews were called at 8:30 AM. to work on the top . They left the site at 8:35 AM.

Joshua & Augie returned to the site at 10:30 AM. Crews had to work on the pedestals for the North
shaft . They had to install the bolts , mark for 1/2 turn & pretension the bolts .

In addition t o that , crews had to work on the hydraulic jacks for the East tower . They had to hook
the hoses between pump & the jacks . Crews were done at 2:00 PM.

Tony started to lift the East tower shaft at 5:05 AM. After few picks few of the strands got loose .
Crews had to stop to work on the loose strands at 5:15 AM. Technicians were called to work on the gantry
system . Crews had to try to lift the shaft from time to time . At 2:00 PM. The shaft was at 15 meter
elevation , but work on the strands was not completed . An internal leak in the hydraulic pump caused the
jacks to fail .

I had to leave the site to come back at 9:00 PM. Douglas had to cover all activities after 2:00 PM.

Welding crews came to the site at 7:10 AM. Crews had to work on the lifting lugs . They had to
weld 3 lugs on the East shear plate & 2 lugs on the West shear plate . Crews had to prepare their tools &
equipment , heat the welding area , & calibrate the welding machine . They were done at 7:30 AM.

Earl started the 1st pass on the 1st lug on the East shear plate at 7:35 AM. He was done welding
the 3rd lug at 9:40 AM. Ian had to clean the welding areas for the East lugs on the East side of the shear
plate . He was done at 8:30 AM.

After that , crews had to work on the West shear plate . They had to weld the remaining 2 lugs on
the West face of the shear plate . Crews had to reroute the power lines , mobilize their tools & equipment
Crews were done at 10:00 AM.

Earl started to weld at 10:20 AM. He was done welding on the West plate at 11:45 AM. Crews had
to clean the area , wrap up their tools & equipment. They left at 1:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

6.00

002201

0.00

No

0.00 0.00

APP IAN MURPHYIronworker 6.00 0.00 0.00 6.00

FOR EARL CLAYBORNIronworker 6.00 0.00 0.00 6.00

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00

PUMPS, WATER HOSE

8.00

000832

2.00

No

0.00 0.00

PUMPS, WATER HOSE

8.00

000831

2.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

2291

2.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

2290

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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